



Considerate Constructors Scheme
Site Registration Number: 114445
www.ccscheme.org.uk

Robertson House
Castle Business Park
Stirling FK9 4TZ
Tel: 01786 431600
Fax: 01786 436075
Web: robertson.co.uk

Our Ref: OCSM/RL/004
Ref: SFRS McDonald Road Fire Station

Residents Letter – 004 – Progress Update – December 2019 - March 2020

Dear Resident,

We write to inform you of our recent progress on the above project. Works recommenced on the 02nd December 2019 constructing the new roof following the removal of the existing concrete roof which was found to be of poor quality. Highlights in this period are listed below -

- Installation of structural steelwork to support the roof
- Installation of structural timbers and decking to create the new roof
- Installation of waterproof membrane
- Bricklayers constructing new stair core walls

Works due to commence are as follows.

- Progression of the roof coverings to completion
- Installation of new structural steelwork including projecting window pods
- Installation of structural framing system

If you require any further information, please feel free to contact me on the details below.

We will issue a further update in July 2020.

Please refer over for pictures of progress at McDonald Road Fire Station.

Regards

Owen Cherrie

Senior Project Manager
Robertson Construction Central East Ltd
07817 785993
o.cherrie@robertson.co.uk





Considerate Constructors Scheme
 Site Registration Number: 114445
www.ccscheme.org.uk

Robertson House
 Castle Business Park
 Stirling FK9 4TZ
 Tel: 01786 431600
 Fax: 01786 436075
 Web: robertson.co.uk

Our Ref: OCSM/RL/004
 Ref: SFRS McDonald Road Fire Station

Progress to the end of January 2020 -



Progress to March 2020 –

